
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process with Interview) 

Project Specific CDOT Statewide CDOT Plan of Action (POA) for Scour Critical 

Bridges, and Bridges with Unknown Foundations Public Notice for Professional 

Consultants 

REGION: (HQ) ~ STATEWIDE               

PUBLIC NOTICE PHASE  3  Week Ad  April 15
th

, 22
nd

 & 29
th

,  2010 
 

FIRST ADVERTISEMENT               04/15/2010 

 

SHORT LIST PHASE 

 SUBMIT SOI/WP                    *05/06//2010 

 SHORT LIST PANEL MEETING                         05/19/2010  

 SHORT LIST APPROVAL                                                  05/21/2010    

            NOTIFICATION                                                                             05/24/2010  

 

SELECTION PHASE 

SELECTION PANEL MEETING (INTERVIEWS)                              *06/09/2010  

            CHIEF ENGINEER SELECTION/APPROVAL                         06/14/2010 

            NOTIFICATION                                                                             06/14/2010  

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *06/21/2010  

 AUDIT REQUESTED                           *06/21/2010 

 AUDIT COMPLETED                  06/30/2010 

 COST NEGOTIATION MEETING             *07/6/2010 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL/EXECUTION              *08/5/2010 

 

 

 

*Activities that involve consultant  


